
Enclosure to 94-DOE-06355 

Summary/Actions of May 10,1994 Meeting with DOEYEG&G/EPA/CDH 
to Discuss Proposed schedules for OUs 2,3,5, and 6. 

prepared by Scott Grace 
May 12, 1994 

ACTIONS 

1 May 24-25, 1994 "planning meeting" will be held to prepared for presentation of Source 
Definition and Data Aggregation and implementation of the risk assessment protocol to 
DOE/EG&G/EPA/CDH staffs. Bruce Thatcher is lead for this meeting. 

After the presentation to staffs, OU-specific meetings will need to occur immediately. 

Programmatic CMSFS logic ties need to be resolved. The programmatic CMS/FS group 
will get together and decide the logic ties. Lead is Scott Grace. 

Templxes for RFI/RI Technical Memorandums (Exposure Scenarios, Chemicals of 
Concern, Modeling, and Toxicity Factors) and CMS/FS (Phase I and Phase II) will be 
completed by 6-10-94. Bonnie Lavelle is the lead. 

"Critical Path" regulatory approval points and review times for Technical Memorandums 
as well as Primary Documents must be agreed to by parties. DOE will propose a 
"strawperson" for these points by May 24, 1994. Scott Grace will be the lead. 

2. 

3. 

4. 

AGREEMENTS 

5. The target will be to complete the above by June 10 so that we can present revised 
schedules by the end of June 1994. 

6. OU early actions make long-term schedule requests more acceptable to EPNCDH. Any 
early actions will be based on a "necessary and reasonable" criteria. 


